

Incorporated 1876
"A Progressive Community
with a proud past"

Village of Coal Valley
900 1st Street
P.O. Box 105
Coal Valley, Illinois 61240
Phone 309-799-3604 Fax 309-799-3651
www.coalvalleyil.org

Michael Bartels
Village President

November 13, 2023

Addendum to the November 15, 2023 agenda packet

The Village just received the attached change order for the E. 19th Avenue curb and gutter project and needs to be approved this week so it has been added as an addendum to the agenda for November 15, 2023.

Sincerely,

Deanna
Village Clerk
Village of Coal Valley

Penny Mullen
Village Administrator and
Director of Finance

Deanna Hulliger
Village Clerk

Clint Whitney
Police Chief

Ryan Hamerlinck
Streets & Parks

Glenn Soike
Water & Sewer

R.I. County
Building Inspector

VILLAGE OF COAL VALLEY, ILLINOIS

Request for Approval
of Change in Plans

Date: 11/22/23

Local Public Agency: Coal Valley

Request No. 1 Final

County: Rockland

Contractor: Walter D. Laud, Inc.

Project: E 19th Avenue
Combination Concrete Curb & Gutter
(Local Funds)

Address: P.O. Box 88

East Moline, IL 61244

I recommend that this addition be made to the above contract.
(addition, extension, deduction) (to, from)

The estimated quantities are shown below and the contractor agrees to furnish the materials and do the work at the unit prices.

Item Description	Unit	Quantity	Unit Price	Addition(A) or Deduction(D)	Total Addition	Total Deduction
1. Combination Concrete Curb & Gutter, Type M6.24	LF	39.00	100.00	A	\$ 3,900.00	\$ -
2. Combination Concrete Curb & Gutter, Type M6.24 Special, Variable Width	LF	6.00	117.00	A	\$ 702.00	\$ -
					\$ -	\$ -
					\$ -	\$ -
Total Changes:					\$ 4,602.00	\$ -

Total Net Change: \$ 4,602.00

Amount of Original Contract: \$ 23,839.00

Amount of Previous Change Orders: \$ -

Amount of adjusted/final contract: \$ 28,441.00

Total net addition to date \$ 4,602.00 which is 19.305% % of the contract price.
(addition, deduction)

State fully the nature and reason for the change: IMEG added some additional lengths to the start/stop of the combination concrete curb and gutter due to existing field conditions. This change order reflects our estimated quantity increase for both as bid pay items. Final measurements after construction is complete will be reflected on the final balancing change order.

The undersigned has determined that the change is germane to the original contract as signed.

Prepared by: Cindy K. Wermuth
Senior Construction Administrator, IMEG
Title of Preparer

For Village of Coal Valley

Municipal Officer

Title of Municipal Officer

Date



- NOTES**
1. COMBINATION CONCRETE CURB & GUTTER, TYPE MG 24 AND COMBINATION CONCRETE CURB & GUTTER, TYPE MG 24 SHALL BE CONSIDERED INCIDENTAL TO THE COMBINATION CONCRETE CURB & GUTTER PAVEMENTS.
 2. TOPSOIL AND SEEDING SHALL BE CONSIDERED INCIDENTAL TO THE COMBINATION CONCRETE CURB & GUTTER PAVEMENTS.

COMBINATION CONCRETE CURB & GUTTER, TYPE MG 24
 SPEC. 730 LF
 5'-0"

COMBINATION CONCRETE CURB & GUTTER, TYPE MG 24
 86.0 LF
 5'-0"

COMBINATION CONCRETE CURB & GUTTER, TYPE MG 24
 113.0 LF
 5'-0"



Sheet 1 of 1	C-1	MEG Project No:	23000424.05
		File Name:	23000424.05
		LOCALLY FUNDED STREET PROJECT	
		COAL VALLEY	
		19TH AVE CURB & GUTTER	

10000 Ardmore
 Rock Hill, SC 29730
 716.200.7666 or 716.443.509
 Fax 716.200.7665 or 716.443.509
 www.imeg.com
 We're Design-First. Experience it with IMEG Software.

REVISIONS		
No.	DESCRIPTION	DATE